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MPA] mini stadium ready next month

There are already enquiries to book the RM18mil facility, says council president 18 l'-Hi/l& A2 03

By SHALINI RAVINDRAN
shaliniravindran@thestar.com.my

AMPANG Jaya municipality’s first
mini stadium will finally be ready
next month, after an almost
one-year delay from its initial
completion target date.

Construction of the RM18mil
stadium in Pandan Perdana start-
ed in November 2015 and was
supposed to be completed by May
last year.

However, Ampang Jaya
Municipal Council (MPA]) made
some tweaks to the original plan,
which resulted in the deadline
being pushed back by six months
to November.

The council decided to add four
stadium lighting masts for flood-
lights to provide sufficient illumi-
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The MPAJ mini
stadium is
currently in the
last phase of
construction
with utility and

Haﬁﬂn;\hnighL This cost an extra infrastructure
RM3.5mil. w ein
MPAJ president Abdul Hamid caor::(esdbout.g
Abdul Hussain said the contrac- Cl
tors requested for an extension, to . .
end of this month. ¢ [N.;h,\? sy
“As such, the council imposed SYUHADA/Th
Liquidated Ascertain Damages * 5 :
(LAD) or late delivery compensa- ik
tion, on the contractors for a total
of RM202,000,” he said.
“The field and track section is Jalan Perdana 6/3, which will
pleted but the building and Dbe wi with an additional
infrastructure works are still lane.
ongoing. Restaurant owner C.K. Teh,
“Electricity, water supply and whose premises is located nearby,
sewerage pipes are being fitted said heavy vehicles travelling in
now,” he added. and out of the area were causing
On the reasons for the delay, inconvenience to the public.
Abdul Hamid said factors included “Sometimes cement trucks and
the weather, on-site coordination other heavy machinery wait by
and site constraints. the roadside before entering the
“For example, when carrying site.
out piling works, they found unex- “This causes traffic congestion,
pected restrictions which caused especially during lunch time,” he
the delay. pointed out.
“We are pushing to have the Resident Mohd Ikram, 34,
project completed soon as we expressed concern over the small
already have interested parties number of parking spots at the
who want to use the stadium,” he stadium.
said, adding that MPAJ was the “With only 100 bays in the
last local council in Selangor to premises, I foresee that the sur-
have a stadium of its own. rounding business and housing
The MPAJ mini stadium will areas will see a lot of indiscrimi-
have a 400m synthetic track, an nate parking when there is an Artist's
international standard synthetic event at the stadium. d impressions
football field and a covered seat- “Hopefully, MPAJ enforcement shgwin e
ing area of 1,100 seats. officers will be strict with visitors | gf i
There will be about 100 parking ~ when there is an event at the sta- :;‘ag dieusn: e

bays in the 2.43ha site along

dium,” he said.




